
Rating

(Level)
Health Financial Impact Service Interruption Compliance Reputational Property Environment

Insignificant

(1)
First aid injuries Less than $10,000

No material service 

interruption

No noticeable 

regulatory or statutory 

impact

Unsubstantiated, low 

impact, low profile or 

‘no news’ item

Inconsequential 

damage.

Contained, reversible 

impact managed by on 

site response

Minor

(2)
Medical type injuries $10,001 - $25,000

Short term temporary 

interruption – backlog 

cleared 

< 1 day

Some temporary non 

compliances

Substantiated, low 

impact, low news item

Localised damage 

rectified by routine 

internal procedures

Contained, reversible 

impact managed by 

internal response

Moderate

(3)

Lost time injury

<30 Days
$25,001 - $100,000

Medium term 

temporary interruption – 

backlog cleared by 

additional resources 

< 1 week

Short term non-

compliance but with 

significant regulatory 

requirements imposed

Substantiated, public 

embarrassment, 

moderate impact, 

moderate news profile

Localised damage 

requiring external 

resources to rectify

Contained, reversible 

impact managed by 

external agencies

Major (4)
Lost time injury

>30 Days
$100,001 - $750,000

Prolonged interruption 

of services – additional 

resources; performance 

affected 

< 1 month

Non-compliance results 

in termination of 

services or imposed 

penalties

Substantiated, public 

embarrassment, high 

impact, high news 

profile, third party 

actions

Significant damage 

requiring internal & 

external resources to 

rectify

Uncontained, reversible 

impact managed by a 

coordinated response 

from external agencies

Catastrophic

(5)

Fatality, permanent 

disability
More than $750,000

Indeterminate 

prolonged interruption 

of services – non-

performance 

> 1 month

Non-compliance results 

in litigation, criminal 

charges or significant 

damages or penalties

Substantiated, public 

embarrassment, very 

high multiple impacts, 

high widespread 

multiple news profile, 

third party actions

Extensive damage 

requiring prolonged 

period of restitution

Complete loss of plant, 

equipment & building

Uncontained, 

irreversible impact

Level Rating

5 Almost Certain

4 Likely

3 Possible

2 Unlikely

1 Rare

The event could occur at some time

The event may only occur in exceptional circumstances

Frequency

More than once per year

At least once per year

At least once in 3 years

At least once in 10 years

The event will probably occur in most circumstances

The event is expected to occur in most circumstances

Description

Shire of Ravensthorpe Measures of Consequence

Less than once in 15 years

Shire of Ravensthorpe Measures of Likelihood

The event should occur at some time



Insignificant Minor Moderate Major Catastrophic

1 2 3 4 5

Almost Certain 5 Moderate (5) High (10) High (15) Extreme (20) Extreme (25)

Likely 4 Low (4) Moderate (8) High (12) High (16) Extreme (20)

Possible 3 Low (3) Moderate (6) Moderate (9) High (12) High (15)

Unlikely 2 Low (2) Low (4) Moderate (6) Moderate (8) High (10)

Rare 1 Low (1) Low (2) Low (3) Low (4) Moderate (5)

Risk Rank Description Responsibility

LOW (1-4) Acceptable Operational Manager

MODERATE (5-9) Monitor Operational Manager

HIGH (10-16)
Urgent Attention 

Required
Director / CEO

EXTREME (16-25) Unacceptable CEO / Council

Rating

Effective

Adequate

Inadequate

Risk acceptable with adequate controls, managed by routine procedures and subject to annual monitoring

Risk acceptable with adequate controls, managed by specific procedures and subject to semi-annual monitoring

Risk acceptable with excellent controls, managed by senior management / executive and subject to monthly monitoring

Shire of Ravensthorpe Risk Matrix

Consequence

Likelihood

Processes (Controls) not operating as intended, do not exist, or are not being addressed / complied with, or have not been 

reviewed or tested for some time.

There is some scope for improvement.

A need for corrective and / or improvement 

actions exist.

Whilst some inadequacies have been identified; Processes (Controls) are in place, are being addressed / complied with 

and are subject to periodic review and testing.

Foreseeable

There is little scope for improvement.

Shire of Ravensthorpe Existing Controls Ratings

Risk only acceptable with excellent controls and all treatment plans to be explored and implemented where possible, 

managed by highest level of authority and subject to continuous monitoring

Shire of Ravensthorpe Risk Acceptance Criteria

Description

Processes (Controls) operating as intended and / or aligned to Policies & Procedures; are subject to ongoing maintenance 

and monitoring and are being continuously reviewed and tested.

Criteria



Risk Control Risk Control

Moderate Adequate Low Inadequate

Current Issues / Actions / Treatments Due Date Current Issues / Actions / Treatments Due Date

SynergySoft purchase order system implemented 

and trained
Dec-15 Develop a Business Continuity Plan Dec-15

Risk Control Risk Control

Low Adequate Moderate Inadequate

Current Issues / Actions / Treatments Due Date Current Issues / Actions / Treatments Due Date

Install more CCTV Monitoring on council key 

assets
DCEO No current actions required

Risk Control Risk Control

Moderate Adequate Moderate Inadequate

Current Issues / Actions / Treatments Due Date Current Issues / Actions / Treatments Due Date

Look to obtain more portable CCTV systems Dec-15
Server Revitalisation (hardware replacement & 

data back up solution)
Jun-15

Rotation of CCTV systems across shire facilities Dec-15 Review IT Disaster Recovery Plan Jun-15

Risk Control Risk Control

Low Adequate Moderate Inadequate

Current Issues / Actions / Treatments Due Date Current Issues / Actions / Treatments Due Date

No current actions required
Undertake 4801 Audit & determine ongoing actions 

to remedy
Dec-15

Improve Contractor / Site Induction process Dec-15

Responsibility

CEO

CEO

Responsibility

CEO

CEO

Responsibility

DCEO

DCEO

Responsibility

Failure to fulfil statutory, regulatory or compliance 

requirements
Inadequate safety and security practices

Responsibility

External Theft & Fraud (inc. Cyber Crime)
Failure of IT &/or Communications Systems and 

Infrastructure

Shire of Ravensthorpe Risk Report   -  October 2014

Executive Summary

Being the initial risk report, this is focussing on driving the framework for ensuring that future reports will continue to provide relevant insight and recommendations to assist the Shire Executive in managing

risks. This report is provided in full (dashboard and individual risk profiles) to allow the Executive an opportunity to review and confirm the current risk landscape of the Shire. It is envisaged that future reports

will only be in a dashboard format, highlighting the current Risk & Control ratings together with any current actions / treatments underway. 

These internal reports are expected to be generated and discussed twice a year as part of the agenda for the Management Team.

Recommendations

Risk Framework

1. Ensure that the Risk Management Policy is approved by Council.

2. Approve the Risk Management Procedures Manual.

Risk Profiles

1. Review and approve all Risk Profiles (from a Risk & Control perspective).

2. Confirm Current Issues / Actions / Treatments (Responsibility & Due Date) 

Misconduct Business Disruption

Damage to Physical Assets Errors, Ommisions & Delays

Responsibility

DCEO

Responsibility

CEO/DCEO

Responsibility

42339
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Risk Control Risk Control

Moderate Adequate High Inadequate

Current Issues / Actions / Treatments Due Date Current Issues / Actions / Treatments Due Date

Review staff training program and recording of 

completed training
Dec-14 Training of Wire Wardens Dec-14

Risk Control Risk Control

Moderate Inadequate Moderate Not Rated

Current Issues / Actions / Treatments Due Date Current Issues / Actions / Treatments Due Date

Better train staff in the utilisation of the system Jul-15 Develop Project Management Methodology

All staff to be directed to use the systems in place Jul-15

Risk Control Risk Control

Low Adequate Moderate Inadequate

Current Issues / Actions / Treatments Due Date Current Issues / Actions / Treatments Due Date

Develop a Communications / Media Plan Jun-15 No current actions required

Risk Control Risk Control

Moderate Inadequate Low Not Rated

Current Issues / Actions / Treatments Due Date Current Issues / Actions / Treatments Due Date

Review and update Asset Management System Dec-14 No current actions required

Investigate feasibility of an all-inclusive asset Dec-14

Update maintenance schedule to ensure all 

assets are captured
Dec-14

Risk Control Risk Control

Low Adequate Moderate Adequate

Current Issues / Actions / Treatments Due Date Current Issues / Actions / Treatments Due Date

Implement Contract & Tender Management 

Module (Synergysoft)
Dec-15 No current actions required

Develop of a Contract Management Register Dec-15

Risk Control Risk Control

Moderate Adequate Moderate Adequate

Current Issues / Actions / Treatments Due Date Current Issues / Actions / Treatments Due Date
No current actions required No current actions required

Risk Control

Note: To add in additional rows, click in the cell and 

drag it down as shown in the theme above. This will 

bring the hyperlinks into the new cell.

Moderate Inadequate

Responsibility

Responsibility

Ineffective Management of Facilities / Venues / 

Events

Inadequate engagement with Community / 

Stakeholders / Elected Members

Providing inaccurate advice / information
Inadequate Organisation and Community 

Emergency Management

Inadequate Document Management Processes Inadequate Project / Change Management

Not meeting Community expectations

Inadequate Procurement, Disposal or Tender 

Practices.

Inadequate Asset Sustainability Practices Inadequate Stock Management

Inadequate Supplier / Contract Management
Ineffective People Management / Employment 

Practices

Responsibility

DCEO

DCEO

DCEO

Responsibility

CEO

Responsibility

CEO

Responsibility

DCEO

Responsibility

DCEO

DCEO

Responsibility

Responsibility

Inadequate Environment Management

Responsibility

Responsibility

CEO

CEO

Responsibility



Shire of Ravensthorpe Risk Report   -  October 2014
Current Issues / Actions / Treatments Due Date

Develop maintenance schedules for facilities Jun-15 CEO

Responsibility



Oct-14

         Lack of qualified staff

         Long lead times for responses

        Increasing workloads

Key Controls Type Date Shire Rating

Staff Training and interaction Preventative Aug-14 Adequate

Information sheets / Process maps Preventative Aug-14 Adequate

External consultants Preventative Aug-14 Adequate

Regular staff meetings Preventative Aug-14 Adequate

Adequate

Providing inaccurate advice / information

This Risk Theme is defined as;

Incomplete, inadequate or inaccuracies in advisory activities to customers or internal staff.  This could be caused by using unqualified, 

or inexperienced staff, however it does not include instances relating to Misconduct.

Examples include; 

•  incorrect planning, development or building advice,

•  incorrect health or environmental advice

•  inconsistent messages or responses from Customer Service Staff

•  any advice that is not consistent with legislative requirements or local laws.

Potential causes include;

         Lack of appropriate technical knowledge relevant to the context

        Poor working relationships between internal staff/departments

Overall Control Ratings: 



Consequence Category Shire Rating

Reputation Minor

Possible
6

Moderate

Key Indicators Tolerance Date Overall Shire Result

# Complaints / issues regarding inaccurate advice / information 2 at any one time

Threat of litigation 1

Feedback from staff

Due Date Responsibility

Dec-14 DCEO

Date Impact

Current Issues / Actions / Treatments

As rated by Workshop Attendees - Keith & Ian

Risk Ratings

Consequence: 

Likelihood: 

Overall Risk Ratings: 

Comments

Review staff training program and recording of completed training

None

Incident Management Tracking

Related Incident Details



Controls Assurance

Is the Control relevant?

Is the Control documented?

Is the Control in use?

Is the Control up to date?

Is the Control effective?

Are there more controls not yet listed?

Has the risk changed since the last review?



Oct-14

         Skill level & behaviour of operators

        Lack of trained staff or contractors

         Outdated equipment

Key Controls Type Date Shire Rating

Asset Management System (Synergy) Preventative Aug-14 Inadequate

Asset Management Plan Preventative Aug-14 Adequate

Planned Building Maintenance Detective Aug-14 Adequate

Planned Replacement Program (Fleet, other) Preventative Aug-14 Adequate

Road Asset Management System (ROMANS) Preventative Aug-14 Adequate

Inadequate

Inadequate Asset Sustainability Practices

This Risk Theme is defined as;

Failure or reduction in service of infrastructure assets, plant, equipment or machinery.  These include fleet assets in addition to 

community use based assets including playgrounds, boat ramps and other maintenance based assets.  Areas included in the scope 

are;

• Inadequate design (not fit for purpose).

• Ineffective usage (down time)

• Outputs not meeting expectations

• Inadequate maintenance activities. 

• Inadequate or unsafe modifications.

It does not include issues with the inappropriate use of the Plant, Equipment or Machinery.  Refer Misconduct. 

Potential causes include;

        Unavailability of parts

         Lack of formal or appropriate scheduling (maintenance / inspections)

        Unexpected breakdowns

Overall Control Ratings: 



Consequence Category Shire Rating

Financial Moderate

Possible
9

Moderate

Key Indicators Tolerance Date Overall Shire Result

Asset Sustainability Ratio

Asset Consumption Ratio

Asset Renewal Funding Ratio

Fleet utilisation

Breakdowns 2 at any one time

Notified by member of the public 2

Accidents and/or damage to property 2

Due Date Responsibility

Dec-14 DCEO

Dec-14 DCEO

Dec-14 DCEO

Date Impact

As rated by Workshop Attendees - 

Risk Ratings

Consequence: 

Likelihood: 

Overall Risk Ratings: 

Comments

Incident Management Tracking

Related Incident Details

None

Current Issues / Actions / Treatments

Review and update Asset Management System (Synergy)

Investigate feasibility of an all-inclusive asset management system

Update maintenance schedule to ensure all assets are captured



Controls Assurance

Is the Control relevant?

Is the Control documented?

Is the Control in use?

Is the Control up to date?

Is the Control effective?

Are there more controls not yet listed?

Has the risk changed since the last review?



Oct-14

         Cyclone, Storm, Fire, Earthquake

         Terrorism / Sabotage / Criminal Behaviour

         Epidemic / Pandemic

Key Controls Type Date Shire Rating

Business Continuity Framework (Policy & Procedures) Preventative Oct-14 Inadequate

Business Continuity Plans Recovery Oct-14 Inadequate

BCP Exercises Detective Oct-14 Inadequate

Inadequate

Consequence Category Shire Rating

Financial Major

Business Disruption

This Risk Theme is defined as;

A local physical event causing the inability to continue business activities and provide services to the community.  This may or may not 

result in Business Continuity Plans to be invoked.    This does not include disruptions due to:

• IT Systems or infrastructure related failures should be captured under "Failure of IT Systems and Infrastructure".

• Contractor / Supplier issues should be captured under "Inadequate Supplier / Contract Management".

• People issues should be captured under "Inappropriate People Management".

Potential causes include;

         Extended power outage

Risk Ratings

Consequence: 

         Economic Factors

         Loss of Key Staff

Overall Control Ratings: 



Rare
4

Low

Key Indicators Tolerance Date Overall Shire Result

Due Date Responsibility

Dec-15 CEO/DCEO

Date Impact

Current Issues / Actions / Treatments

Develop a Business Continuity Plan

As rated by Workshop Attendees - 

Comments

Overall Risk Ratings: 

Likelihood: 

Incident Management Tracking

Related Incident Details

None



Oct-14

         Conflicting events

         Ineffective complaints management

         Inadequate signage and / or amenities

Key Controls Type Date Shire Rating

Outstanding Actions Report Detective Aug-14 Adequate

Customer Satisfaction Survey Detective Aug-14 Adequate

Integrated Planning Framework Preventative Aug-14 Adequate

Adequate

Not meeting Community expectations

Overall Control Ratings: 

Inadequate or ineffective staff

This Risk Theme is defined as;

Failure to provide expected levels of service, events and benefit to the community.  This includes where precedents have set 

Community perceptions or where services are generally expected.  This will normally result in reputational impacts, however may have 

financial considerations with re-work, compensations or refunds.  Examples include:

• Reducing the number or quality of events.

• Withdrawing support (or not supporting) other initiatives to provide relief/benefits to the Community.

• Loss of new or ongoing funding requirements for projects, events and other initiatives. 

• Technology expectations 

Potential causes include;

        Internal Bureaucracy

        Other reputational impacts.



Consequence Category Shire Rating

Reputational Minor

Possible
6

Moderate

Key Indicators Tolerance Date Overall Shire Result

% community satisfaction with Shire performance 75%

Number of complaints regarding expectations not being met 10PA 08/14 - 07/15 6

Due Date Responsibility

Date Impact

Risk Ratings

Consequence: 

Likelihood: 

Overall Risk Ratings: 

Current Issues / Actions / Treatments

No current actions required

Comments

As rated by Workshop Attendees - 

Incident Management Tracking

Related Incident Details

None



Develop Age Care Strategy

Develop a Youth Strategy and Policy

Review waste collection activities and implement a waste minimisation plan



Oct-14

         Cyclone, Storms, Fire, Earthquake

         Vandalism

Key Controls Type Date Shire Rating

CCTV Monitoring Preventative Aug-14 Adequate

Appropriate insurance cover Recovery Aug-14 Adequate

Contractual arrangements Preventative Aug-14 Adequate

Adequate

Consequence Category Shire Rating

Property Minor

Rare
2

Low

Damage to Physical Assets

Overall Risk Ratings: 

Consequence: 

Likelihood: 

Overall Control Ratings: 

This Risk Theme is defined as;

Damage to buildings, property, plant & equipment (all assets) that does not result in a disruption to business objectives (refer Business 

Disruption).  This could be a result of a natural disaster or other events, or an act carried out by an external party (inc. graffiti and / or 

vandalism).

Potential causes include;

Risk Ratings

         Graffiti

         Inappropriate Use



Key Indicators Tolerance Date Overall Shire Result

Responsibility Due Date

DCEO Dec-15

Date Impact

Current Issues / Actions / Treatments

Install more CCTV Monitoring on council key assets

Comments

As rated by Workshop Attendees - 

Incident Management Tracking

Related Incident Details

None



Oct-14

         Spreadsheet/Database/Document corruption or loss

         Inadequate access and / or security levels

        Inadequate Storage facilities (including climate control)

        High Staff turnover

Key Controls Type Date Shire Rating

Policy & Procedural Review Process Detective Aug-14 Adequate

Records Management Process Preventative Aug-14 Adequate

Records Management Policy Preventative Aug-14 Adequate

User acceptance Preventative Inadequate

Inadequate

Inadequate Document Management Processes

Overall Control Ratings: 

This Risk Theme is defined as;

Failure to adequately capture, store, archive, retrieve, provision and / or disposal of documentation.  This includes:

• Contact lists.

• Procedural documents.

• 'Application' proposals/documents.

• Contracts.

• Forms, requests or other documents.

Potential causes include;

        Outdated record keeping practices / incompatible systems

        Lack of system/application knowledge

        High workloads and time pressures

        Incomplete authorisation trails



Consequence Category Shire Rating

Compliance Moderate

Possible
9

Moderate

Key Indicators Tolerance Date Overall Shire Result

# Documents not stored electronically or archived off-site 10

Number of outstanding records year to date 50

% of records actioned within timeframes 95%

Due Date Responsibility

Jul-15 DCEO

Jul-15 DCEO

Date Impact

Comments

 

Overall Risk Ratings: 

Risk Ratings

Consequence: 

Likelihood: 

Incident Management Tracking

Related Incident Details

None

Current Issues / Actions / Treatments

Better train staff in the utilisation of the system

All staff to be directed to use the systems in place





Oct-14

         Inadequate Communication

         Unplanned human behavioural response

         Inadequate internal emergency management structure

         Inadequate Bushfire Management Plans

Key Controls Type Date Shire Rating

Established and Trained Emergency Planning Committee Preventative Aug-14 Adequate

Organisation Emergency Evacuation Management Plan Preventative Aug-14 Adequate

Established and Trained ECO (Fire Wardens / First Aiders) Preventative Aug-14 Inadequate

Functional LEMC Preventative Aug-14 Adequate

Current LEMA & Recovery Plan Preventative Aug-14 Adequate

LEM exercises Detective Aug-14 Adequate

Current Bushfire Risk Management Plan Preventative Aug-14 Adequate

Risk register (fuel loads) Preventative Aug-14 Adequate

Plans tested as required Detective Aug-14 Adequate

Volunteer Management & Training Preventative Aug-14 Adequate

Inadequate

Inadequate Organisation and Community Emergency 

Management

Overall Control Ratings: 

This Risk Theme is defined as;

Failure to adequately conduct Prevention, Preparation, Response and Recovery (PPRR) in the organisation structure and community 

elements, inclusive of the management of all emergencies.  This includes;

      Lack of (or inadequate) emergency response plans. 

      Lack of training to specific individuals or availability of appropriate emergency response.  

      Failure in command and control functions as a result of incorrect initial assessment or untimely awareness of incident.  

      Inadequacies in environmental awareness and monitoring of fuel loads, curing rates etc

(References: AS 3745; AS 1851; AIIMS 4 Management Principles)

Potential causes include;

        Isolation in location and workplace

        Lack of Community Participation

        Lack of relevant skill and knowledge

         Inadequate Bushfire Mitigation Plans



Consequence Category Shire Rating

Reputational Major

Possible
12

High

Key Indicators Tolerance Date Overall Shire Result

Missed LEMC Meetings 2 Dec-15

Exercises Recorded 1 Dec-15

Plans out of date by more than 3 months 1 Dec-15

# Serious / Fatal accidents 0 Dec-15

Number of firebreak inspections per year 450 Dec-15

Number of Bushfire Brigade volunteers 50 Dec-15

Number of Bushfire Brigade training exercises 3 Dec-15

Number of internal evacuation exercises 2 Dec-15

Due Date Responsibility

Dec-14 CEO

Date Impact

Comments

As rated by Workshop Attendees - 

Overall Risk Ratings: 

Risk Ratings

Consequence: 

Likelihood: 

Related Incident Details

None

Current Issues / Actions / Treatments

Training of Wire Wardens

Incident Management Tracking



Oct-14

         Budget / funding issues

         Media attention

         Inadequate documentation or procedures

Key Controls Type Date Shire Rating

Community Engagement Framework (Organisational Based) Preventative Aug-14 Adequate

Planning based engagement (Consultation Policy) Preventative Aug-14 Adequate

Procedures Preventative Aug-14 Adequate

Adequate

Inadequate engagement with Community / Stakeholders / 

Elected Members

This Risk Theme is defined as;

Failure to maintain effective working relationships with the Community (including Local Media), Stakeholders, Key Private Sector 

Companies, Government Agencies and / or Elected Members.  This invariably includes activities where communication, feedback and / 

or consultation is required and where it is in the best interests to do so.  For example;

• Following up on any access & inclusion issues.

• Infrastructure Projects.

• Regional or District Committee attendance.

• Local Planning initiatives.

• Strategic Planning initiatives

This does not include instances whereby Community expectations have not been met for standard service provisions such as 

Community Events, Library Services and / or Bus/Transport services.

Potential causes include;

        Short lead times

        Miscommunication / Poor communication

        Relationship breakdowns with community groups

Overall Control Ratings: 



Consequence Category Shire Rating

Reputational Minor

Unlikely
4

Low

Key Indicators Tolerance Date Overall Shire Result

% community feeling they have opportunities to participate in planning 85 Jun-15

% community satisfaction with the Shire's advocacy and community 

representation 85 Jun-15

Number of media releases per annum 25

Website Quality Checks 4

Due Date Responsibility

Jun-15 CEO

Date Impact

As rated by Workshop Attendees - 

Risk Ratings

Consequence: 

Likelihood: 

Overall Risk Ratings: 

Comments

Incident Management Tracking

Related Incident Details

None

Current Issues / Actions / Treatments

Develop a Communications / Media Plan



Develop a Communications / Media Plan

Develop a Community Engagement Framework

Combine related Policies in Community Engagement

Complete the Marketing Implementation Plan



Oct-14

         Inadequate management of landfil sites

         lack of understanding / knowledge

         Inadequate local laws / planning schemes

Key Controls Type Date Shire Rating

Landfill / Waste Management Plans Detective Aug-14 Adequate

Supervisory at landfill Sites Preventative Aug-14 Adequate

Weed Control Plans Preventative Aug-14 Adequate

Support Environmental Groups Preventative / Detective Aug-14 Adequate

AdequateOverall Control Ratings: 

Inadequate environmental management
This Risk Theme is defined as;

Inadequate prevention, identification, enforcement and management of environmental issues. The scope includes;

• Contaminated sites. / Coastal issues

• Waste facilities (landfill / transfer stations). / Groundwater

• Weed control. / Water Quality

• Illegal dumping.

• Illegal clearing / land use.

Potential causes include;

        Inadequate reporting / oversight frameworks

        Community apathy.



Consequence Category Shire Rating

Compliance Moderate

Possible
9

Moderate

Key Indicators Tolerance Date Overall Shire Result

Number of Health risk assessments / inspections completed 100%

Environmental sampling undertaken in accordance with legislation 100%

Tonnes per capita waste received at landfill

Recycling contamination rate

Tonnes per capita recyclable generation

Due Date Responsibility

Date Impact

Incident Management Tracking

Related Incident Details

Risk Ratings

Overall Risk Ratings: 

Comments

Current Issues / Actions / Treatments

As rated by Workshop Attendees 

No current actions required

Consequence: 

Likelihood: 



Develop Operational Plans (Waste Mgt - Operational, Environmental & Contingency) 

Implement 'manned' landfil sites.

Develop Climate Change response plan(draft)



Oct-14

         Human Error

         Inadequate procedures or training

         Lack of Staff (or trained staff)

Key Controls Type Date Shire Rating

Staff training Preventative Aug-14 Adequate

Management oversight Preventative Aug-14 Adequate

Documented Procedures / Checklists Preventative Aug-14 Inadequate

Planning approval performance report Detective Aug-14 Adequate

Complaints Register Detective Aug-14 Adequate

Feedback Register Detective Aug-14 Adequate

Inadequate

Errors, Ommisions & Delays
This Risk Theme is defined as;

Errors, omissions or delays in operational activities as a result of unintentional errors or failure to follow due process. This includes 

instances of;

• Human errors, incorrect or incomplete processing

• Inaccurate recording, maintenance, testing and / or reconciliation of data.

• Errors or inadequacies in model methodology, design, calculation or implementation of models.

This may result in incomplete or inaccurate information.  Consequences include;

• Inaccurate data being used for management decision making and reporting.

• Delays in service to customers

• Inaccurate data provided to customers

This excludes process failures caused by inadequate / incomplete procedural documentation - refer “Inadequate Document 

Management Processes”.

Potential causes include;

Overall Control Ratings: 

         Incorrect information

         Miscommunication

         



Consequence Category Shire Rating

Reputational Minor

Possible
6

Moderate

Key Indicators Tolerance Date Overall Shire Result

Number of complaints 2 per month Jun-15

Average number of days for determining major development 

applications 60 Days Jun-15

Average number of days for determining minor development 

applications 35 Days Jun-15

% of planning applications determined within statutory timeframes 90% Jun-15

% of building applications determined within statutory timeframes 100% Jun-15

Due Date Responsibility

Date Impact

Comments

As rated by Workshop Attendees - 

Overall Risk Ratings: 

Risk Ratings

Consequence: 

Likelihood: 

Current Issues / Actions / Treatments

No current actions required

Incident Management Tracking

Related Incident Details

None



Develop and implement Service Standards



Oct-14

         Inadequate security of equipment / supplies / cash

         Robbery

         Scam Invoices

Key Controls Type Date Shire Rating

Security Access controls at all buildings (eg. Admin / Depot) Preventative Aug-14 Adequate

CCTV Recovery Aug-14 Adequate

Security access - Admin Building Preventative Aug-14 Effective

Security access - Depot Preventative Aug-14 Adequate

IT Firewall Systems Preventative Aug-14 Adequate

Adequate

External Theft & Fraud (inc. Cyber Crime)
This Risk Theme is defined as;

Loss of funds, assets, data or unauthorised access, (whether attempts or successful) by external parties, through any means (including 

electronic), for the purposes of;

• Fraud – benefit or gain by deceit

• Malicious Damage – hacking, deleting, breaking or reducing the integrity or performance of systems

• Theft – stealing of data, assets or information (no deceit)

Examples include:

• Scam Invoices

• Cash or other valuables from 'Outstations'.

Potential causes include;

Overall Control Ratings: 

         Inadequate provision for patrons belongings

         Lack of Supervision



Consequence Category Shire Rating

Financial Moderate

Possible
9

Moderate

Key Indicators Tolerance Date Overall Shire Result

# Incidents 2 pa Dec-15

Due Date Responsibility

Dec-15 CEO

Dec-15 CEO

Date Impact

Risk Ratings

Current Issues / Actions / Treatments

Look to obtain more portable CCTV systems

Rotation of CCTV systems across shire facilities

Consequence: 

Likelihood: 

Comments

As rated by Workshop Attendees - 

Overall Risk Ratings: 

Incident Management Tracking

Related Incident Details

None



 



Oct-14

         Double bookings

         Illegal alcohol consumption

         Managing bond payments

Key Controls Type Date Shire Rating

Event Notification Process Preventative Aug-14 Adequate

Event Evaluation / Approval Process (Internal) Detective Aug-14 Adequate

Event Management Process (Monitoring) Detective Aug-14 Adequate

Booking System (Outlook / Centaman), ensure adequate inurance Preventative Aug-14 Adequate

Events Policy & Procedure process Preventative Aug-14 Adequate

Maintenance Schedules Detective Aug-14 Inadequate

Inadequate

Ineffective Management of Facilities / Venues / Events

Overall Control Ratings: 

        Access to facilities / venues.

This Risk Theme is defined as;

Failure to effectively manage the day to day operations of facilities, venues and / or events. This includes;

• Inadequate procedures in place to manage the quality or availability.

• Ineffective signage

• Booking issues

• Financial interactions with hirers / users

• Oversight / provision of peripheral services (eg. cleaning / maintenance) 

Potential causes include;

        Animal contamination.

        Failed chemical / health requirements.



Consequence Category Shire Rating

Reputational Minor

Possible
6

Moderate

Key Indicators Tolerance Date Overall Shire Result

Attendance at Arts & Cultural activities

Complaints 3 pa Dec-15

% community satisfaction with with services and facilties 90% Dec-15

% of population using the Shires Recreation Centres 70% Dec-15

Due Date Responsibility

Jun-15 CEO

Date Impact

Risk Ratings

Consequence: 

Likelihood: 

Overall Risk Ratings: 

Current Issues / Actions / Treatments

Develop maintenance schedules for facilities

Comments

As rated by Workshop Attendees - 

Incident Management Tracking

Related Incident Details

None



Oct-14

         Lack of appropriate PPE / Equipment

         Inadequate first aid supplies or trained staff

        Rubbish / Litter Control

        Inadequate security arrangements

Key Controls Type Date Shire Rating

Workplace Inspections Preventative Aug-14 Inadequate

Staff Individual Training Plans Preventative Aug-14 Adequate

Hazard Register Detective Aug-14 Adequate

OSH Management Framework Preventative Aug-14 Adequate

Contractor / Site Inductions Preventative Aug-14 Inadequate

Staff Inductions Preventative Aug-14 Adequate

Aug-14

Inadequate

Inadequate safety and security practices

Overall Control Ratings: 

This Risk Theme is defined as;

Non-compliance with the Occupation Safety & Health Act, associated regulations and standards.  It is also the inability to ensure the 

physical security requirements of staff, contractors and visitors.  Other considerations are:

•      Inadequate Policy, Frameworks, Systems and Structure to prevent the injury of visitors, staff, contractors and/or tenants.

•      Inadequate Organisational Emergency Management requirements (evacuation diagrams, drills, wardens etc).

•      Inadequate security protection measures in place for buildings, depots and other places of work (vehicle, community etc).

•      Public Liability Claims, due to negligence or personal injury.

•      Employee Liability Claims due to negligence or personal injury.

•      Inadequate or unsafe modifications to plant & equipment

Potential causes include;

        Inadequate signage, barriers or other exclusion techniques

        Storage and use of Dangerous Goods

        Ineffective / inadequate testing, sampling (similar) health based req'

         Lack of mandate and commitment from Senior Management



Consequence Category Shire Rating

Health Moderate

Possible
9

Moderate

Key Indicators Tolerance Date Overall Shire Result

4801 Audit Results 60% Dec-15

LTI 1 Jun-15

Near misses and feedback at toolbox and staff meetings 1 Jun-15

Workers Compensation Claims <3 Jun-15

Due Date Responsibility

Dec-15 CEO

Dec-15 CEO

Date Impact

Comments

As rated by Workshop Attendees - 

Overall Risk Ratings: 

Risk Ratings

Consequence: 

Likelihood: 

Improve Contractor / Site Induction process

None

Current Issues / Actions / Treatments

Undertake 4801 Audit & determine ongoing actions to remedy

Incident Management Tracking

Related Incident Details



Oct-14

         Weather impacts

         Power outage at service provider

         Out dated / inefficient hardware

         Incompatibility between operating system and Microsoft

Key Controls Type Date Shire Rating

Data Back-up Systems Recovery Aug-14 Adequate

Performance Monitoring Detective Aug-14 Adequate

Vendor Support (IT Vision) Recovery Aug-14 Adequate

Disaster Recovery Plan Detective Aug-14 Inadequate

UPS / Generator entry point Recovery Aug-14 Adequate

IT Infrastructure Replacement / Refresh Program Preventative Aug-14 Adequate

Inadequate

Failure of IT &/or Communications Systems and 

Infrastructure
This Risk Theme is defined as;

Instability, degradation of performance, or other failure of IT Systems, Infrastructure, Communication or Utility causing the inability to 

continue business activities and provide services to the community.  This may or may not result in IT Disaster Recovery Plans being 

invoked.  Examples include failures or disruptions caused by:

• Hardware &/or Software

• IT Network 

• Failures of IT Vendors

This also includes where poor governance results in the breakdown of IT maintenance such as;

• Configuration management

• Performance Monitoring

• IT Incident, Problem Management & Disaster Recovery Processes

This does not include new system implementations - refer "Inadequate Project / Change Management".

Potential causes include;

Overall Control Ratings: 

         Power failure

         Lack of training

         Software vulnerability (e.g. MS Access)

         Infrastructure breakdown such as landlines, radio communications.



Consequence Category Shire Rating

Service Interruption Moderate

Possible
9

Moderate

Key Indicators Tolerance Date Overall Shire Result

System downtime <1 day per year Dec-15

Availability of network infrastructure during business hours 100% Dec-15

Average outstanding Help Desk support requests <2 Dec-15

Due Date Responsibility

Jun-15 DCEO

Jun-15 DCEO

Date Impact

Server Revitalisation (hardware replacement & data back up solution)

Phone System replacement (Integrated with IT)

Review IT Disaster Recovery Plan

Risk Ratings

Consequence: 

Comments

Likelihood: 

Overall Risk Ratings: 

Current Issues / Actions / Treatments

Server Revitalisation (hardware replacement & data back up solution)

Review IT Disaster Recovery Plan

As rated by Workshop Attendees - 

Incident Management Tracking

Related Incident Details

None



Test IT Disaster Recovery Plans

Create ICT Information Framework (IPF)



Oct-14

         Inadequate induction process

         Changing of job titles

         Delegated authority process inadequately implemented

         Disgruntled employees

Key Controls Type Date Shire Rating

Delegations Register - Framework Detective Aug-14 Effective

Delegation control (Synergy) Preventative Aug-14 Adequate

Segregation of Duties (Financial) Preventative Aug-14 Adequate

IT Security Access Framework (Profiles and passwords) Preventative Aug-14 Adequate

Induction Process (Code of Conduct) Preventative Aug-14 Adequate

Procurement Process (Purchase Order Process) Preventative Aug-14 Adequate

Financial Interest Return Recovery Aug-14 Effective

Adequate

         Lack of understanding

         Poor internal checks (PO's and delegated authority)

         Password sharing

Misconduct
This Risk Theme is defined as;

Intentional activities in excess of authority granted to an employee, which circumvent endorsed policies, procedures or delegated 

authority.  This would include instances of:

• Relevant authorisations not obtained.

• Distributing confidential information.

• Accessing systems and / or applications without correct authority to do so. 

• Misrepresenting data in reports.

• Theft by an employee 

• Collusion between Internal & External parties

This does not include instances where it was not an intentional breach - refer Errors, Omissions or delays in transaction processing, or 

Inaccurate Advice.

Potential causes include;

Overall Control Ratings: 



Consequence Category Shire Rating

Compliance Moderate

Unlikely
6

Moderate

Key Indicators Tolerance Date Overall Shire Result

Audits 1

SOP's 1

Due Date Responsibility

Dec-15 DCEO

Date Impact

Current Issues / Actions / Treatments

SynergySoft purchase order system implemented and trained

As rated by Workshop Attendees - 

Comments

Overall Risk Ratings: 

Risk Ratings

Consequence: 

Likelihood: 

Incident Management Tracking

Related Incident Details

None



SynergySoft purchase order system implemented and trained

New Purchasing SOP



Oct-14

        Leadership failures

         Available staff / volunteers are generally highly transient.

         Single Person Dependencies

         Poor internal communications / relationships

Key Controls Type Date Shire Rating

Policy & Procedures Preventative Aug-14 Adequate

Training Needs Analysis & Training Register Preventative Aug-14 Adequate

Workforce Plan (Succession Planning Component) Preventative Aug-14 Adequate

Staff Inductions (Code of Conduct Component) Preventative Aug-14 Adequate

Performance Review Process Detective Aug-14 Adequate

Adequate

Ineffective People Management / Employment Practices

This Risk Theme is defined as;

Failure to effectively manage and lead human resources (full/part time, casuals, temporary and volunteers).  This includes not having 

an effective Human Resources Framework in addition to not having appropriately qualified or experienced people in the right roles or 

not having sufficient staff numbers to achieve objectives.  Other areas in this risk theme to consider are;

• Breaching employee regulations (excluding OH&S).

• Discrimination, Harassment & Bullying in the workplace.

• Poor employee wellbeing (causing stress)

• Key person dependencies without effective succession planning in place.

• Induction issues.

• Terminations (including any tribunal issues).

• Industrial activity.

Care should be taken when considering insufficient staff numbers as the underlying issue could be a process inefficiency.

Potential causes include;

Overall Control Ratings: 

        Ineffective performance management programs or procedures.

        Ineffective training programs or procedures.

         Limited staff availability - mining / private sectors (pay & conditions).

        Inadequate Induction practices.



Consequence Category Shire Rating

Compliance Minor

Possible
6

Moderate

Key Indicators Tolerance Date Overall Shire Result

% Staff turnover rate <10% Jun-16

Absenteeism <3 days pa Jun-16

Workers Compensation Claims (Stress Claims) 1 Jun-16

Training cost ratio >2.8%

Due Date Responsibility

Date Impact

Comments

As rated by Workshop Attendees - 

Overall Risk Ratings: 

Risk Ratings

Consequence: 

Likelihood: 

Current Issues / Actions / Treatments

No current actions required

Incident Management Tracking

Related Incident Details

None



Oct-14

         Fluctuating local market

         Open Depot

         Lack of procedural process / short cutting

Key Controls Type Date Shire Rating

Policy & Procedures Preventative Aug-14 Adequate

Delegation Register Preventative Aug-14 Effective

e-Quotes (WALGA) Preventative Aug-14 Effective

Purchase Order System Preventative Aug-14 Adequate

Purchase Review Process Detective Aug-14 Inadequate

Inadequate

Inadequate Procurement, Disposal or Tender Practices.

This Risk Theme is defined as;

Failures in the procurement, acquisition, acceptance or disposal process for assets as governed by the Local Government Act.  This 

risk theme also relates to and includes;

• Lack of formalised process to identify specific requirements prior to procurement.

• Acceptance of assets without reference to a formalised process to ensure correct receipt and / or notification of receipt (transfer of 

ownership).

• Disposing of P & E (either through sale or decommissioning) that did not meet expectations from either a time or financial perspective.

• Failures in the Tender process from RTF preparation, advertising, due diligence and awarding.

Potential causes include;

        Upselling issues

        Biased view of requirement / specifications

        Lack of liaison with operators

Overall Control Ratings: 



Consequence Category Shire Rating

Compliance Moderate

Unlikely
6

Moderate

Key Indicators Tolerance Date Overall Shire Result

Audits show failures 2 pa Jun-16

Due Date Responsibility

Date Impact

Implement Purchase Order Controls in Synergysoft

As rated by Workshop Attendees - 

Risk Ratings

Consequence: 

Likelihood: 

Overall Risk Ratings: 

Comments

Incident Management Tracking

Related Incident Details

None

Current Issues / Actions / Treatments

No current actions required



Oct-14

        Lack of communication and consultation

         Lack of investment

         Ineffective management of expectations (scope creep)

         Inadequate project planning (resources/budget)

Key Controls Type Date Shire Rating

Project Management Framework (Methodology) Preventative Aug-14 Not Rated

Project Status Reporting Detective Aug-14 Adequate

Risk assessments Preventative Aug-14 Not Rated

Not RatedOverall Control Ratings: 

Inadequate Project / Change Management

         Shire growth (too many projects)

        Inadequate monitoring and review

        Project risks not managed effectively

        Lack of Project methodology knowledge and reporting requirements

This Risk Theme is defined as;

Inadequate analysis, design, delivery and / or status reporting of change initiatives, resulting in additional expenses, time requirements 

or scope changes.  This includes:

• Inadequate Change Management Framework to manage and monitor change activities.

• Inadequate understanding of the impact of project change on the business.

• Failures in the transition of projects into standard operations.

• Failure to implement new systems

• Failures of IT Project Vendors/Contractors

This includes Directorate or Service Unit driven change initiatives except new Plant & Equipment purchases.  Refer "Inadequate Asset 

Management"

Potential causes include;



Consequence Category Shire Rating

Financial Moderate

Possible
9

Moderate

Key Indicators Tolerance Date Overall Shire Result

Missed deadlines / milestones < 2pa Dec-15

Budget overrun <5% Dec-15

Failed objectives 1pa Dec-15

Deviations from the project scope 1pa Dec-15

Due Date Responsibility

Date Impact

Develop Project Management Methodology

Comments

As rated by Workshop Attendees - 

Likelihood: 

Overall Risk Ratings: 

Risk Ratings

Consequence: 

Incident Management Tracking

Related Incident Details

None

Current Issues / Actions / Treatments

Develop Project Management Methodology



Oct-14

         Lack of training, awareness and knowledge

        Staff Turnover

         Inadequate record keeping

         Ineffective processes

Key Controls Type Date Shire Rating

Compliance Return (DLG) Detective Aug-14 Adequate

Compliance calendar Preventative Aug-14 Adequate

Financial Interest Return Recovery Aug-14 Adequate

External Auditor Reviews (Compliance) Detective Aug-14 Effective

Subscriptions (WALGA) Preventative Aug-14 Adequate

Induction Process - Councillors Preventative Aug-14 Adequate

Induction Process - Staff Preventative Aug-14 Adequate

Staff internal and external networking channels Preventative Aug-14 Adequate

Tender process Preventative Aug-14 Adequate

Adequate

This Risk Theme is defined as;

Failure to correctly identify, interpret, assess, respond and communicate laws and regulations as a result of an inadequate compliance 

framework.  This could result in fines, penalties, litigation or increased scrutiny from regulators or agencies.  This includes, new or 

proposed regulatory and legislative changes, in addition to the failure to maintain updated legal documentation (internal & public 

domain) to reflect changes.

This does not include;

• Issues in relation to OH&S – refer "Inadequate employee and visitor safety and security"

• Procurement, disposal or tender process failures – refer “Inadequate Procurement, Disposal or Tender Practices”

• HR based legislation – refer “ineffective People Management”

Potential causes include;

Failure to fulfil statutory, regulatory or compliance 

requirements

         Lack of Legal Expertise

         Councillor Turnover

         Misunderstanding of delegations

         Ineffective monitoring of changes to legislation

Overall Control Ratings: 



Consequence Category Shire Rating

Compliance Minor

Unlikely
4

Low

Key Indicators Tolerance Date Overall Shire Result

Fines or penalties 1

Failed audits 1

Investigations 1

% of FOI's and PID's actioned within timeframes 100%

Due Date Responsibility

Date Impact

Review compliance framework

Risk Ratings

Consequence: 

Incident Management Tracking

Related Incident Details

None

Likelihood: 

Overall Risk Ratings: 

Current Issues / Actions / Treatments

No current actions required

Comments

As rated by 

LGIS are developing a Standardised Compliance Framework for Local Governments.  Once completed, this will be reviewed and implemented where 

applicable to provide an overview of control effectiveness in this area.



Oct-14

         Fluctuating demand

         Communication breakdowns

     Budgetary constraints

Key Controls Type Date Shire Rating

Stock Control Systems Preventative Aug-14 Not Rated

Manual Inspections Detective Aug-14 Not Rated

Not Rated

Inadequate Stock Management

Overall Control Ratings: 

This Risk Theme is defined as;

Lack of stock to ensure continuity of operations or oversupply of stock resulting in dormant (non-performing) assets.  Stock includes, 

consumables, stationery, spare parts and / or other items used for operational purposes.  This could be a result of an ineffective stock 

management system / processes or the peripheral processes in the issuance and / or recording of 'transactions'.  

It does not include theft or loss of stock through ineffective operations; refer;

• Theft – “Misconduct” or “External Theft or Fraud”

• Ineffective operations – “Errors, Omissions or Delays”. 

Potential causes include;

        Unavailability of stock

        Procedures not followed



Consequence Category Shire Rating

Financial Minor

Unlikely
4

Low

Key Indicators Tolerance Date Overall Shire Result

Outdated or dormant stock

Stock written off

Due Date Responsibility

Date Impact

Implement Fuel usage indicators on mobile tanks

As rated by Workshop Attendees - 

Comments

Risk Ratings

Consequence: 

Likelihood: 

Overall Risk Ratings: 

Incident Management Tracking

Related Incident Details

None

Current Issues / Actions / Treatments

No current actions required



Oct-14

         Funding

         Complexity and quantity of work

         Inadequate tendering process

         Geographical remoteness

Key Controls Type Date Shire Rating

Contract & Tender Management System Preventative Aug-14 Adequate

Regular Inspection of Landfill Sites (Monitor) Detective Aug-14 Adequate

 

Adequate

Inadequate Supplier / Contract Management

This Risk Theme is defined as;

Inadequate management of External Suppliers, Contractors, IT Vendors or Consultants engaged for core operations. This includes 

issues that arise from the ongoing supply of services or failures in contract management & monitoring processes.  This also includes:

• Concentration issues 

• Vendor sustainability

It does not include failures in the tender process; refer “Inadequate Procurement, Disposal or Tender Practices”.

Potential causes include;

Overall Control Ratings: 

        Inadequate contract management practices

        Ineffective monitoring of deliverables

        Lack of planning and clarity of requirements

        Historical contracts remaining



Consequence Category Shire Rating

Financial Minor

Unlikely
4

Low

Key Indicators Tolerance Date Overall Shire Result

# Expired Contracts, not yet renewed 0

Increased costs >CPI

Due Date Responsibility

Dec-15 CEO

Dec-15 CEO

Date Impact

Comments

As rated by Workshop Attendees - 

Overall Risk Ratings: 

Risk Ratings

Consequence: 

Likelihood: 

Current Issues / Actions / Treatments

Implement Contract & Tender Management Module (Synergysoft)

Develop of a Contract Management Register

Incident Management Tracking

Related Incident Details

None


